Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 15 — October 21, 2009

e Continued the installation of backfill and six-inch vegetative layer in Removal Area 1 and started
this work in Removal Area 2.

Completed the removal of resuspension control systems in Removal Area 2.

Completed excavation of targeted top-of-bank and floodplain soils from Removal Area 3A.
Began installation of restoration stone in Removal Area 3A.

Completed installation of the resuspension control systems for Removal Area 4A.

Completed the excavation of targeted top-of-bank and floodplain soils from Removal Area 4A.
Completed installation of resuspension control systems for Removal Area 5A.

Began the excavation of targeted top-of-bank and floodplain soils from Removal Area 5A.
Continued loading excavated material stockpiled at Staging Area 3 into trucks and transporting it
to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 1,365 39
2009 Total 4,060

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: October 22 — October 28, 2009

Begin the installation of backfill and six-inch vegetative layer in Removal Area 3A.

Complete installation of restoration stone and coir log in Removal Area 3A.

Complete excavation of targeted top-of-bank and floodplain soils from Removal Area 5A.

Begin removal of the resuspension control systems for Removal Areas 3A, 4A, and 5A.

Complete loading excavated material stockpiled at Staging Area 3 into trucks and transporting it

to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Begin decommissioning activities associated with Staging Area 3 components, including the
removal of the pug mill.

e Begin bank repair activities associated with Removal Areas 8 and 9B at the former Plainwell

Impoundment TRCA project area. Activities will include the installation of restoration stone and

coir log.
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Removal Progress — 2009
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 33 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 40,000 gallons (Staging Area 3)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Locations: Removal Areas 3A and 4A.
Cleanup Standard Achieved? N/A[] Yes[X] No[] Analytical pending in Removal Area
3A and 4A.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-400 Excavator

1

Komatsu PC-300 HD Long Reach

Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-300 Excavator

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere 450 Dozer

Komatsu D51 Dozer

Komatsu 380 loader

Pug Mill

Sakai Smooth Drum Roller

Track Mounted Man Basket

Vermeer Chipper

2,000 gallon water truck

Komatsu 400 Off Road Truck

Komatsu 300 Off Road Truck

FAVCO 40-Ton Crane
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 10/15/09 ‘ 10/16/09 ‘ 10/17/09 10/18/09 10/19/09 10/20/09 10/21/09

Terra Contracting Staff 12 12 10 12 12 12
American Environmental Group
US TRACKWORKS, LLC

JF New

Georgia-Pacific Staff

Garry Griffith X
Chase Fortenberry

Rich Garner

ARCADIS Staff

EJ Suardini X X X X X
Michelle Rumler X X X X X
Mike Kohagen X X X X X X
Ben Lawrence X X X X X
Nick Harmer

Steve Garbaciak X

Scott Harcus
Eric Hritsuk X
Oversight Personnel

Sam Borries/USEPA OSC
Thomas Cook/USEPA OSC

Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDEQ

Sharon Hanshue/MDNR X
John Lerg/MDNR X
Lisa Williams/USFWS X
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Photos from October 15 — October 21, 2009

Lining trucks at Staging Area 3 — these trucks are used Installing turbidity monitdr-ing equipment prior to
- ;[ojtransport materials to the landfills. excavating in Removal Area 4A.

'.,,1::{: o

*

Excavating material in Removal Area 4A. Instali tpoil in Removal Area 1.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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